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5. WBS ELEMENT TITLE 

Environmental Management/Bechtel Jacobs Company LLC 01/30/2003 DE-AC05-98OR22700

PORTS Storage Operations1.12.05.03.05.01

N/A N/A

N/A

12. ELEMENT TASK DESCRIPTION 

11. BUDGET AND REPORTING NUMBER 10. SYSTEM DESIGN DESCRIPTION 

WBS GRAPHIC

See attached.

INTRODUCTION

During the Cold War, the Portsmouth Gaseous Diffusion Plant (PORTS) was constructed to enrich uranium in support of both
government and private sector programs. The plant is currently in Cold Standby under a lease agreement with the United States
Enrichment Corporation (USEC) which produced Low Enriched Uranium for commercial applications. Waste Management will
be managing "legacy waste" (generated prior to FY03) streams for characterization, treatment, storage, and disposal in compliance
with DOE Orders. In addition as a result of environmental releases from past production activities, and environmental restoration
projects conducted by the Portsmouth Remedial Action Project in the period between FY94-FY99, these waste streams were
received for characterization, treatment, storage, and disposal by Waste Management.

LOGIC RELATIONSHIPS

This subproject only contains intra-subproject ties between activities and does not have any predecessor or successor
relationships with other level six WBS elements or national windows or other regulatory milestones.

SCOPE DESCRIPTION

PERFORMANCE METRICS/INDICATORS

None

PAST AND FUTURE ACCOMPLISHMENTS

PAST ACCOMPLISHMENT PRIOR TO FY 2003:

Compliant Waste Storage
Complete Site Treatment Plan Annual Report
Complete RCRA Annual Report
Complete Annual Ohio Pollution Prevention First Initiative Update Report
Complete Biennial Waste Minimization Report
Complete Annual Waste Generation and Waste Minimization Report
Complete RLLW Procedure update
Complete RLLW Refrigeration Monitoring Project

FUTURE ACCOMPLISHMENTS

FY 2003 Planned Accomplishments:

Compliant Waste Storage
Complete Site Treatment Plan Annual Report
Complete RCRA Annual Report
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Complete Annual Ohio Pollution Prevention First Initiative Update Report
Complete Biennial Waste Minimization Report
Complete Annual Waste Generation and Waste Minimization Report
Complete RLLW Procedure update

FY 2004 and Out Years Planned Accomplishments

Compliant Waste Storage
Complete Site Treatment Plan Annual Report
Complete RCRA Annual Report
Complete Annual Ohio Pollution Prevention First Initiative Update Report
Complete Biennial Waste Minimization Report
Complete Annual Waste Generation and Waste Minimization Report
Complete RLLW Procedure update

SCOPE

SAFETY AND HEALTH WORK PERFORMANCE

It is the core value of Bechtel Jacobs Company that the safety and health of every worker and the public at large, and our
environment, are the most important assets we are entrusted to protect. To accomplish this, an Integrated Safety Management
System (ISMS), based on DOE's ISMS has been implemented that incorporates the five core functions and is based on the seven
guiding principles.  The objective of ISMS is to systematically integrate safety and environmental protection into the planning
and execution of all work activities. The term safety encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene,
Occupational Health, Health Physics, and environmental issues.  ISMS requirements flow-down to Bechtel Jacobs Company
subcontractors. The Five Core Functions are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement
hazard controls, (4) Perform work within controls, and (5) Provide feedback and continuous improvement.  The Seven Guiding
Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsibilities, (3) Competence
commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and Requirements, (6) Hazard
Control Tailored to Work Being Performed, and (7) Operations Authorization.

FY 2003 - 2006 Scope  

Compliance

Facility inspections are performed weekly and/or monthly in the storage areas in conjunction with the requirements of the RCRA
and TSCA Part B Operating Permit.

05.03.05.01.01  Waste Storage Operations

Operate and maintain storage areas for legacy wastes in full compliance with DOE Orders, and contractor policies and
procedures; while concurrently expediting all waste streams to final disposition.  Maintain documentation of all past and present
waste streams generated by DOE-directed activities that have been stored or are being stored for disposition and the associated
final disposition records.

Waste Storage Operations accepts waste for storage into one of several storage facilities, performs inspections or checks of
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building equipment, vehicles, and mobile equipment associated with the management of the storage areas, provides material
control and store room housekeeping, overpacks or repackages damaged or leaking containers, performs decontamination activities
as required, interfaces with subcontractor to facilitate non-destructive analysis of waste and staging of subcontractor containers
being returned for disposal, and provides operational support for treatment and disposal projects as required. RCRA hazardous
waste storage areas are designated in the X-7725 and  X-326 L-Cage facilities.
 
Sanitary Waste Storage Operations performs the following functions:

Maintaining dumpster assignments and training of custodians
Assuring training is maintained when personnel changes occur
Monitoring activities to ensure waste acceptance criteria for the dumpsters and off-site landfill are met on a continual basis
Arranging for non-routine unexpected project related sanitary waste support from the vendor through the DOE point of contact
Maintaining required documentation and project files
Acting as point of contact with DOE for additional services and project support as needed
Establishing training for waste generators
Ensuring dumpster custodians are trained on waste acceptance criteria
Ensuring janitors are trained on waste acceptance criteria and screening responsibilities

05.03.05.01.01  NCS / Safety

Monthly Summary Report 
Quarterly Project Status Review
Midyear Project Status Review
Year-end Project Status Review
Annual RCRA Report 
Annual Waste Generation (SCN-37) Report 
Site Treatment Plan (STP) Annual submittal 
Site Treatment Plan (STP) Annual Draft submittal 
Quarterly Inventory Reports by 3 weeks prior to the end of the quarter

Out year Scope 

Compliance

Facility inspections are performed weekly and/or monthly in the storage areas in conjunction with the requirements of the RCRA
and TSCA Part B Operating Permit.

Storage

Operate and maintain storage areas for legacy wastes in full compliance with DOE Orders, and contractor policies and
procedures; while concurrently expediting all waste streams to final disposition.  Maintain documentation of all past and present
waste streams generated by DOE-directed activities that have been stored or are being stored for disposition and the associated
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final disposition records.

Waste Storage Operations accepts waste for storage into one of several storage facilities, performs inspections or checks of
building equipment, vehicles, and mobile equipment associated with the management of the storage areas, provides material
control and store room housekeeping, overpacks or repackages damaged or leaking containers, performs decontamination activities
as required, interfaces with subcontractor to facilitate non-destructive analysis of waste and staging of subcontractor containers
being returned for disposal, and provides operational support for treatment and disposal projects as required. 

Project Planning and Support (PP&S)

PP&S provide project level planning, oversight, support, project control, and reporting for all activities within this subproject. 
This includes, but is not limited to: Project Management, Subcontract Management, Health & Safety oversight, Quality oversight,
support for the Life Cycle Baseline, other out year budget submittals, and the following routine reports. 

Monthly Summary Report 
Quarterly Project Status Review
Midyear Project Status Review
Year-end Project Status Review
Annual RCRA Report 
Annual Waste Generation (SCN-37) Report 
Site Treatment Plan (STP) Annual submittal 
Site Treatment Plan (STP) Annual Draft submittal 
Quarterly Inventory Reports by 3 weeks prior to the end of the quarter
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REQUIREMENTS/DRIVERS

Bechtel Jacobs Company LLC Contract DE-AC05-98OR22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revision 1, April 1999
RCRA Part B Permit
Administrative Order by Consent
Ohio Consent Decree
Director's Findings & Orders for Integrated Units
Ohio Administrative Code 3745-54 through 3745-55 and 3745-29.
Applicable DOE Orders
Applicable Executive Orders

As applicable, indicate other regulatory-related requirements.

CERCLA:  N    RCRA:  N    DNFSB: N     DOE Orders: Y     AEA: Y/N   UMTRCA: Y/N     State: Y     Other: Y
       
PROJECT SCHEDULE

Please see attached project summary schedule, project detail schedule, and Milestone Status Summary Report.

EXECUTION YEAR BASELINE

Please see attached Budgeted Cost of Work Scheduled Plan.

BASELINE BY YEAR

Please see attached Baseline by Year Report
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